
Lean From The Trenches Managing Large Scale Projects With Kanban

*Lean From The
Trenches Managing
Large Scale Projects
With Kanban*

*Downloaded from
www.remodelicious.com
by Bria & Sarai*

INTRODUCTION: BRIDGING THE GAP BETWEEN THEORY AND PRACTICE

In the world of software development and project management, theory often outpaces practice. Many teams understand the principles of Lean and Kanban, yet struggle to apply them

when the stakes are high and the project spans multiple teams, departments, or even continents. **Lean From The Trenches Managing Large Scale Projects With Kanban** is not just a book title—it is a battle-tested methodology that transforms abstract concepts into daily action. This article dives deep into the real-world application of Kanban at scale, drawing from the trenches where schedules are tight, requirements shift, and success

depends on constant flow.

Kanban, rooted in Toyota's production system, has evolved into a powerful framework for knowledge work. But scaling Kanban beyond a single team to handle large projects requires more than just a board and sticky notes. It demands a Lean mindset, visual management, and systemic improvements. Here we explore how to apply these ideas effectively, ensuring your large-scale projects deliver value without burning out the team.

UNDERSTANDING THE CORE: LEAN PRINCIPLES IN PROJECT MANAGEMENT

Before diving into the trenches, it is essential to revisit the foundational

principles of Lean that make Kanban so effective at scale. Lean focuses on eliminating waste, amplifying learning, deciding as late as possible, delivering as fast as possible, empowering the team, building integrity in, and seeing the whole. When managing large projects, these principles guide every decision—from prioritization to daily stand-ups.

Waste Reduction in Large-Scale Contexts

In a large project, waste multiplies. Handoffs between teams, unnecessary

meetings, rework due to unclear requirements, and delayed feedback loops are common. Kanban exposes these wastes by making the workflow visible. Every blocked task, every long queue, every re-prioritization becomes data for improvement. **Lean From The Trenches Managing Large Scale Projects With Kanban** emphasizes that eliminating waste is not a one-time event but a continuous process of inspecting the flow.

Amplifying Learning

Through Visualization

Large projects suffer from information silos. Kanban boards act as a central nervous system, allowing everyone to see the status of work items across teams. When you visualize the entire value stream—from idea to deployment—learning happens naturally. Teams can spot bottlenecks, measure cycle time, and experiment with changes. This transparency fosters a culture of continuous improvement that is vital for scaling.

KEY PRACTICES FOR SCALING

KANBAN IN LARGE PROJECTS

Scaling Kanban does not mean simply adding more columns. It involves coordinating multiple teams, managing dependencies, and aligning with strategic goals. The following practices, drawn from real trench experience, help organizations manage large-scale projects with Kanban effectively.

Start with a Value Stream Map

Before setting up a Kanban board for a large project, map the entire value stream. Identify every step from request

to delivery, including approval stages, development, testing, and deployment. Include all teams and external dependencies. This map reveals where wait times occur and where handoffs cause delays. **Lean From The Trenches Managing Large Scale Projects With Kanban** recommends starting with this big-picture view to avoid local optimization that harms the overall flow.

Establish a Shared Definition

of Workflow

Each team may have its own internal Kanban board, but for a large project, a common workflow must be agreed upon. Define explicit policies for each column: what qualifies as “Ready”, “In Progress”, “Done”, and how to escalate blockers. These shared policies ensure consistency when work moves between teams. Use a single board at the project level that aggregates team statuses, while allowing teams to maintain their detailed boards.

Limit Work in

Progress (WIP) at Every Level

One of the most powerful Kanban practices is limiting WIP. At scale, this means limiting not only individual tasks but also the number of features or epics being worked on simultaneously. When multiple teams start too many initiatives, they split focus, increase handoff complexity, and slow delivery. Start with a WIP limit per team and then a global WIP limit for the entire program. Use cumulative flow diagrams to monitor progress and adjust limits based on cycle time targets.

Coordinate Dependencies Explicitly

Large projects are fraught with dependencies—Team A needs an API from Team B before they can finish. These dependencies can cause delays if not managed. Use a dependency board, either as a separate Kanban board or as swimlanes on your main board. Mark each work item with its dependency status. Hold a daily or weekly dependency synchronization meeting, but keep it short—15 minutes maximum. The goal is to identify blocked items and find ways to resolve them without

flooding everyone's calendars.

REAL-WORLD TRENCH LESSONS: APPLYING KANBAN TO LARGE- SCALE PROJECTS

No amount of theory prepares you for the messy reality of a large-scale project. The trenches teach you that people, culture, and communication matter as much as process. Here are lessons learned from applying **Lean From The Trenches Managing Large Scale Projects With Kanban** in practice.

Lesson 1: Start

Small, Even for Large Projects

When a large project begins, the temptation is to design the perfect Kanban system upfront. Resist this. Start with a simple board—columns like To Do, Doing, Done—for the program level, and let teams experiment with their own boards. As you find pain points, evolve the board. One organization managing a multi-year platform migration began with just three columns for the overarching project. Over six months, they added swimlanes for risk types, a buffer column for urgent requests, and a “blocked” column with explicit policies. This incremental approach built buy-in and

avoided paralysis.

Lesson 2: Make Blockers Visible Immediately

In the trenches, blockers are the enemy of flow. Large projects often see blockers that cross team boundaries: waiting for a security review, missing hardware, or a decision from a steering committee. Create a “blocked” column on your Kanban board and enforce a rule: any item blocked for more than 24 hours must be escalated. Use a visual signal like a red card. One financial services firm used a physical board in a common

area with red flags for blocked items. The mere visibility forced managers to resolve issues quickly, reducing average block time by 40%.

Lesson 3: Use Metrics That Matter, Not Vanity Metrics

Many large projects track velocity or number of tasks completed. These can be misleading. Instead, focus on cycle time, lead time, and throughput. Cycle time from start to finish tells you how fast you deliver value. Lead time from

request to delivery reveals how responsive you are. Cumulative flow diagrams show if your WIP is balanced. **Lean From The Trenches Managing Large Scale Projects With Kanban** advocates for using these metrics to drive continuous improvement, not to judge performance. Share them openly at weekly reviews and let teams suggest experiments to improve flow.

Lesson 4: Embrace Frequent

Retrospectives at Multiple Levels

Kanban thrives on feedback loops. Large projects need retrospectives at three levels: team (every week or two), integration (every month), and strategic (quarterly). The integration retrospective focuses on cross-team coordination and dependency management. The strategic retrospective examines whether the project is still aligned with business goals. Keep retrospectives action-oriented: identify one or two improvements to implement before the next cycle. One telecommunications company used a “Start, Stop, Continue” format and saw a 25% reduction in

cross-team defects after three months.

TOOLS AND TECHNIQUES FOR MANAGING LARGE-SCALE KANBAN

While the principles remain the same, the tools need to scale. Digital Kanban tools like Jira, Azure Boards, Trello, or LeanKit can handle multiple boards, automations, and reporting. However, the technique behind the tool matters more.

Using a Scrumban Hybrid

Approach

For large projects that need the structure of Scrum but the flow of Kanban, consider a Scrumban hybrid. Retain time-boxed sprints for planning and retrospectives, but use Kanban's WIP limits and continuous flow within the sprint. This approach works well when teams need predictable cadences for releases but cannot commit to fixed scope because of changing priorities. The key is to keep the sprint goal as a target, not a promise, and use the Kanban board to visualize work that spills over.

Establishing a Lean Program Management Office

A traditional PMO often focuses on tracking milestones and reporting status. For Lean projects, shift to a Lean PMO that facilitates flow, removes impediments, and coaches teams on Kanban practices. The Lean PMO does not assign work; instead, it ensures that the global Kanban board reflects reality and that policies are followed. It also acts as a buffer between management

and teams, translating business demands into work items that fit within WIP limits.

Visualizing Risk and Dependencies

Large projects involve risk—technical, market, organizational. Create a risk board as part of your Kanban system. Each risk is a card that can be monitored, mitigated, and eventually closed. Link risks to work items so that when a risk is realized, the impact on the flow is immediately visible. For dependencies, use a dependency matrix

or a separate swimlane on the board. Color-code cards by the team they depend on. This simple visualization often reveals surprising bottlenecks.

COMMON PITFALLS AND HOW TO AVOID THEM

Even with the best intentions, large-scale Kanban implementations can stumble. Here are common pitfalls observed in the trenches and ways to steer clear.

Over-Engineering the Board

Adding too many columns, swimlanes, or policies can overwhelm teams. The

board should be as simple as possible while still reflecting the workflow. A good rule is to start with fewer columns than you think you need and add only when a clear need arises. For a large project, one board per team plus one integration board works well.

Ignoring the Human Element

Kanban is not just a process; it is a cultural shift. Resistance often comes from managers who want to assign tasks or from team members used to being told what to do. Invest in coaching and training. Make the benefits visible—show how WIP limits reduce multitasking, how visualization lowers stress, and how flow

metrics improve predictability. **Lean From The Trenches Managing Large Scale Projects With Kanban** stories often highlight that the biggest wins come from changing mindsets, not just tools.

Forgetting to Iterate on the System Itself

Kanban demands continuous improvement of the Kanban system itself. If your board remains unchanged for months, you are not learning. Schedule regular “board health checks” where the team reviews whether the

board still serves its purpose, whether policies are followed, and whether new waste has appeared. Treat the board as a living document that evolves alongside the project.

CONCLUSION: THRIVING IN THE TRENCHES

Managing large-scale projects with Kanban is not a silver bullet—it requires discipline, transparency, and a commitment to continuous improvement. The trenches teach us that elegant theory must meet gritty reality. By starting small, visualizing everything, limiting work in progress, and fostering a culture of learning, any

organization can successfully scale Kanban. **Lean From The Trenches Managing Large Scale Projects With Kanban** is more than a method; it is a mindset that turns complexity into manageable flow. When you embrace Lean thinking and adapt Kanban practices to your unique context, your large projects stop being sources of burnout and become engines of value delivery.

Remember, the goal is not to implement Kanban perfectly from day one. It is to start from where you are, make one small improvement, and repeat. That is the true spirit of Lean—and that is how you survive and thrive in the trenches.